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MEMORANDUM FOR: Deputy Director (Research)
BUBJECT : Etatus of U-2 ECN Bystems

1. SBystem IXA. The prototype was delivered 11 March.
It i imstalled and operating in Article 358. The first
production model was delivered 1 ¥ay and is installed in
Article 356, Deliveries will continue at a rate of one every
ten days until the contract is complete. Alrcraft will be
modified in the field as the systems are delivered. It is 25X1A6a
Planued to have two sets shipped to M on 20 May 1563.
Tost equipment and spare parts are being delivered concurren:iy
vith the systems. This contract sheuld be completed by
21 Avgust or sooner. 25X1A5a2

2. System XII. All fiftees of these systems together
with spares and test equipment heve been delivered. The
prototype is being re~worked at t0 eoafigure it like the
production models. Each airoraft, except Article 352, is
equi) with this system. Artiele 3352 is being used for
flight temt support at LAC. It will be wired for System XI1I
as soon as sufficient down-time permits. 25X1A6a

3. Bystem XIII. Delivery was completed 18 Jamuary. Of
the four systems procured, two are at the detachment
for testing and two are in storage at the » Delivery
on one set of test egquipment will be completed by 15 May. N¢
initizl epares were procured, Hovever, a few selective items
are now beimg bought.

4. System XIV, Delivery of the fimal gystem was completoed
on 2 May. Ome set of test eguipment has been delivered, two
mnore will be delivered 15 May, and the third by 15 June.

Partisl shipments of spares bave been made with the balance to
be completed by 15 Jume. All aircraft except Articles 352 and
358 at B are wired for this system and equipped with ECM
pods. The ECM pods fer 353 are completed, but the aircraft
wiring will not be dose until approval is obtaised to employ
this system in the ¥ar East. Artiele 352 will be modified at
LAC as soon as sufficient down-tine permits.
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8. System XV. Delivery of the final system wAs complete.
gn 18 April. Pour sets of test equipment wiﬁ be wzmﬁi by
5 May. One set of spares has been delivered, two more sets
will be delivered 15 May, and three more by 30 June. A1l sir-25X1A6a
craft except Articles 382 and 355 st NN nre vired for this
system and equipped with ECK peds. The status of pods and
wiring for these Articles is the same as stated for Bystem X1V,

JACK C. LEDFORD
Colonal UsAF
Assistant Director

25X1A9a (Bpeecial Activities)
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